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REVISED DELIVERY SCHEDULE
14 -CHANNEL DATA -REDUC TION EQUIPMENT FOR SYSTEM 4

1, As a result of these changes, completion of the development
work and delivery of the prototype system has been delayed
until February 18, 1957.

2.

Delivery of the preliminary technical manuals will be made

simultaneously with the prototype system. Final manuals will
be completed and delivered by June 1, 1957.
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